BILL NO. S-88-01-27

SPECIAL ORDINANCE NO. S-30-88

AN ORDINANCE approving Change Order No. 1 for Res. 197-87, South Monroe Street Lighting, (FINAL), with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. 1. That Change Order No. 1 for Res. 197-87, South Monroe Street Lighting, (FINAL), with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of the following: due to sound and prudent engineering and construction procedures, some reduction or quantities were possible;

involving a net decrease of One Hundred Ninety-One and 60/100 Dollars ($191.60), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay, City Attorney

77-216-29
1/13/88

# CHANGE ORDER

Change Order No. 1 & Final
Project No.
Name of Project South Monroe Street Light

Resolution No. 197-87
Board Order No.
Date December 22, 1987

To: Weikel Line Company, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change: Description | Unit Price | Change in Contract Price: Decrease | Increase |
|---|---|---|---|---|---|
| 3 | 7 LF | Trench in Earth 20" Deep | .90 | 6.30 | 0.00 |
| 4 | 36 LF | Bore or Push 1½" Tubing | 4.70 | 169.20 | 0.00 |
| 5 | 39 LF | Install 2/C#6 Wire in Trench or Conduit | .35 | 13.65 | 0.00 |
| 6 | 7 LF | Fine Grade, Seeding and Mulch | .35 | 2.45 | 0.00 |
| | | | | | |
| | | | Total Decrease | 191.60 | 0.00 |
| | | | Total Increase | 0.00 | 0.00 |
| | | Net (Decrease) ~~(Increase)~~ | Contract Price | 191.60 | 0.00 |

The sum of $ 191.60 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

| | |
|---|---|
| Original Contract Price | $4,034.35 |
| Current Contract Price Adjusted by Previous Change Order | $ 0.00 |
| New Contract Price Including This Change Order | $3,842.75 |

The time provided for completion in the contract for this project is (unchanged) ~~(Increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be November 15, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 12-22-87

Accepted by: D. Waldron (Contractor) Date 12-22-87

Approved by: [signature] (City Engineer) Date 12-22-87

Approved by: Angela Deiheimer (Owner) Date 1-13-88

David Sellett

Robert Jane

Attested by: Helen O. Gochenour (Clerk) Date 1-13-88

Change Order No. 1 & Final

Resolution No. 197-87

Board Order No. N/A

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

Due to sound and prudent engineering and construction procedures some reduction or quantities were possible

2. Will proposed change alter size of the project? Yes_____ No XX

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operational costs

No affect on maintenance costs

Construction Engineer

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT |
|---|---|---|---|---|
| TOTAL VOTES | 9 | | | |
| BRADBURY | ✓ | | | |
| BURNS | ✓ | | | |
| GiaQUINTA | ✓ | | | |
| HENRY | ✓ | | | |
| LONG | ✓ | | | |
| REDD | ✓ | | | |
| SCHMIDT | ✓ | | | |
| STIER | ✓ | | | |
| TALARICO | ✓ | | | |

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE RESOLUTION NO. S-30-88 on the 9th day of February, 19 88,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 19 88, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of February, 19 88, at the hour of 11:30 o'clock A.M.,E.S.T.

P. Helmke
PAUL HELMKE, MAYOR

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final, Res. 197-87, South Monroe St. Lights

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 and Final, Res. 197-87, South Monroe Street Street Lighting, is necessary because due to sound and prudent engineering and constructions procedures, some reduction or quantities were possible. Weikel Line Company, Inc., is the contractor.

88-01-27

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $191.60

ASSIGNED TO COMMITTEE

BILL NO. S-88-01-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 for Res. 197-87, South Monroe Street Lighting (FINAL) with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, IN

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

| YES | | NO |
|---|---|---|
| | PAUL M. BURNS<br>CHAIRMAN | |
| | CHARLES B. REDD<br>VICE CHAIRMAN | |
| | MARK E. GiaQUINTA | |
| | SAMUEL J. TALARICO | |
| | JAMES S. STIER | |

CONCURRED IN 2-9-88

Sandra E. Kennedy

Sandra E. Kennedy
City Clerk